

Introduction to Microsoft Project Table of Contents

1	AN OVERVIEW OF PROJECT MANAGEMENT	4
2	STARTING MS-PROJECT AND VIEWING AN EXISTING PROJECT	5
	2.1.1 <i>Opening Project</i>	5
	2.1.2 <i>Touring the Project Window</i>	6
	2.1.3 <i>Exploring Other Views</i>	8
2.2	EXPLORING VIEWS AND REPORTS.....	11
	2.2.1 <i>Alternate Method of Accessing Pre-Defined Reports</i>	15
2.3	CLOSING THE ACTIVE PROJECT.....	16
3	OPENING A PROJECT TEMPLATE.....	18
4	STARTING A NEW PROJECT FROM A BLANK PROJECT	22
4.1	DEFINING A NEW PROJECT	22
4.2	SETTING NON-WORKING DAYS	24
5	CREATING THE TASK LIST.....	28
5.1	ADDING THE TASKS TO A PROJECT	28
5.2	ESTIMATING TASK DURATIONS	29
5.3	ENTERING MILESTONES	30
5.4	ORGANIZING TASKS INTO PHASES	31
5.5	LINKING TASKS	33
5.6	DOCUMENTING TASKS	36
	5.6.1 <i>Documenting Tasks by Using Notes</i>	36
	5.6.2 <i>Documenting Tasks by Using a Hyperlink</i>	38
6	SETTING UP RESOURCES	39
6.1	SETTING UP PEOPLE RESOURCES	39
6.2	CREATING A RESOURCE COMPOSED OF MULTIPLE PEOPLE	41
6.3	SETTING UP EQUIPMENT RESOURCES.....	42
6.4	SETTING UP MATERIAL RESOURCES	43
6.5	ENTERING RESOURCE PAY RATES AND MATERIAL COSTS.....	44
7	ASSIGNING RESOURCES TO TASKS.....	45
7.1	MATCHING PEOPLE TO TASKS.....	45
	7.1.1 <i>Assigning a Task to a Person</i>	45
	7.1.2 <i>Removing a Task Assignment</i>	48
	7.1.3 <i>Assigning Multiple Resources to a Task</i>	48
	7.1.4 <i>Assigning Multiple Tasks to a Resource</i>	49
	7.1.5 <i>Assigning Material Resources to a Task</i>	53
8	TRACKING PROGRESS ON TASKS.....	55
8.1	CREATING A BASELINE.....	55
8.2	TRACKING A PROJECT AS SCHEDULED.....	57
8.3	ENTERING A TASK'S COMPLETION PERCENTAGE	58
8.4	ENTERING ACTUAL VALUES FOR A TASK	60
9	OTHER INTRODUCTION TO PROJECT SKILLS.....	63
9.1	CREATING A RECURRING TASK.....	63